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Please check that this examination paper consists of FIVE pages of printed 
materials before you begin the examination. 
 
Sila pastikan bahawa kertas peperiksaan ini mengandungi LIMA muka surat 
yang tercetak sebelum anda memulakan peperiksaan ini. 
 
Students are allowed to answer all questions either in English OR in Bahasa 
Malaysia only. 
 
Pelajar dibenarkan menjawab semua soalan dalam Bahasa Inggeris ATAU 
Bahasa Malaysia sahaja. 
 
 
Answer ALL questions. 
 
Jawab SEMUA soalan. 
 
 
In the event of any discrepancies, the English version shall be used. 
 
[Sekiranya terdapat sebarang percanggahan pada soalan peperiksaan, versi 













1.     (a) It is generally recognized by project management professionals that 
the work breakdown structure (WBS) is the foundation of planning, 
estimating, scheduling and controlling activities in the project.  
Discuss the function of WBS as a tool for project control. 
 
  Secara umumnya profesional dalam pengurusan binaan 
mengiktiraf bahawa struktur pecahan kerja (work breakdown 
structure – WBS) adalah asas bagi proses perancangan, anggaran 
kos, penjadualan kerja dan kawalan aktiviti bagi sesuatu projek.  
Bincangkan fungsi WBS sebagai alat untuk kawalan projek. 
 
 







 (b) ‘Risk’ is a term with two varieties involving ‘opportunity’ which is the 
risk with positive effects, and ‘threat’ which is the risk with negative 
effects (Hillson 2002).  However, common strategies for risks 
response include avoiding, transferring and mitigating focussed on 
threats.  Hillson (200) proposed four (4) strategies for responding to 
identified opportunities. Discuss the four (4)  risk responses to 
identified opportunities.  
 
  ‘Risiko’ merupakan istilah yang mempunyai dua variasi melibatkan 
‘peluang’ iaitu risiko yang mempunyai kesan positif dan ‘ancaman’ 
iaitu risiko yang mempunyai kesan negative.  Walaubagaimanapun, 
strategi yang biasa digunakan untuk tindakbalas terhadap risiko 
ialah mengelak, memindahkan dan mengurangkan memberi 
tumpuan kepada risiko ancaman.  Hillson (2002) mencadangkan 
empat (4) strategi berkaitan tindakbalas terhadap peluang.  

































2. “Sustainability is playing a key role in changing the view of clients towards 
the process of property development.  Today, more and more clients want 
to be assured that the architects, engineers, surveyors and project 
managers who manage their projects, can integrate methods to achieve 
sustainability goals and still achieve project specific objectives.  It is clear, 
that the consultants must develop a set of knowledge competences that 
embody their commitment to act as an agent of change to manage and 
direct efforts to maximise sustainability within the project life cycle, 
improve the construct and delivery of goods and services produced as a 
project deliverable and thoroughly considering and accounting for 
environmental impacts in the project management roles assigned using 
measurable standards”.  
 
Discuss how a project manager can instill sustainability elements into the 
knowledge area processes as outlined by the PMBOK Guide. 
  
  
“Kelestarian telah banyak mengubah pandangan klien terhadap proses 
pemajuan hartanah.  Hari ini, semakin ramai klien yang meminta jaminan 
daripada para arkitek, jurutera, juruukur dan pengurus projek yang 
menguruskan projek mereka untuk mengintegrasikan kaedah-kaedah 
demi mencapai matlamat kelestarian dan masih mencapai objektif projek.  
Jelas sekali, para perunding mesti membangunkan satu set pengetahuan 
kemahiran yang merangkumi komitmen mereka untuk menjadi ejen 
perubah bagi mengurus dan terus berusaha untuk memaksimakan 
kelestarian di dalam konteks kitaran projek, meningkatkan lagi kualiti 
perkhidmatan di dalam bentuk penghasilan projek dan membuat kiraan 
kesan-kesan alam persekitaran di dalam konteks peranan pengurusan 
projek dengan menggunakan piawaian yang boleh dihitung”. 
 
Bincangkan bagaimana seorang pengurus projek boleh memasukkan 
elemen-elemen kelestarian ke dalam proses bidang pengetahuan 

























3.  “The business world is starting to see the benefits of sustainability.  Many 
companies are realising that being more sustainable not only helps  their 
bottom line but also improves their brand reputation.  Inspite of this, not 
everyone accepts sustainability as a natural part of the project 
management discipline.” 
 
(a) Describe the existing practices in the project management field that 
already fit nicely with the philosophy of sustainability. 
 
(b) Discuss how can all the practices of project management be 
tailored to meet the demands of construction clients who want to 
develop green projects.   
 
 
“Dunia perniagaan sudah mula melihat kebaikan-kebaikan kelestarian.  
Banyak syarikat sudah mula sedar bahawa kelestarian bukan sahaja 
boleh membantu garis bawah mereka, tetapi juga meningkatkan reputasi 
jenama. Walaubagaimanapun tidak semua orang yang menerima 
kelestarian sebagai sebahagian daripada disiplin pengurusan projek.” 
 
(a) Jelaskan amalan-amalan semasa di dalam bidang pengurusan 
projek yang telah pun bersesuaian dengan falsafah kelestarian.  
 
(b) Bincangkan bagaimana kesemua amalan-amalan pengurusan 
projek digubah mengikut permintaan klien pembinaan yang mahu 
memajukan projek-projek hijau. 





4. (a)   Through the application of Project Management and by extension, 
the Project Manager, complex and intricate projects can now be 
effectively administered, monitored and controlled via a single 
overseeing party.  Elaborate on this ‘single point of responsibility’ 
concept from the perspective of a Project Manager within a project 
team organizational structure. 
 
Menerusi aplikasi kaedah Pengurusan Projek dan secara tidak 
langsungnya Pengurus Projek, pada masa ini, projek-projek 
kompleks dan rumit mampu ditadbir, dipantau serta dikawal 
dengan berkesan melalui pihak penyeliaan tunggal.  Huraikan 
konsep ‘satu pihak bertanggungjawab’ ini dari perspektif seorang 
Pengurus Projek di dalam struktur organisasi pasukan projek. 
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(b)     Project stakeholders have always been an important factor that 
determines project success. While it is evidently clear to 
understand why proponents of a certain project are viewed and 
engaged as important stakeholders, it may be seemingly 
contradictory to accept opponents to a project as stakeholders as 
well.  Explain and justify this apparent need to include project 
opponents as participatory stakeholders for a proposed project. 
 
 Pemegang-taruh projek lazimnya dianggap sebagai salah satu 
faktor penting yang menentukan kejayaan projek.  Walaupun 
adalah amat jelas untuk memahami mengapa penyokong sesuatu 
projek itu dilihat dan dilibatkan sebagai pemegang-taruh penting, 
namun demikian, untuk turut menerima pembangkan sesuatu 
projek itu sebagai pemegang-taruh mungkin menampakkan 
percanggahan.  Jelaskan serta wajarkan keperluan yang wujud ini 
untuk melibatkan pembangkan projek sebagai pemegang-taruh 
libatsama di dalam projek yang dicadangkan. 
 




5.  It is often advocated that a well defined scope of work would facilities the 
ease of planning and control within a project.  As such, Project Scope 
Management has been rightfully identified as a core knowledge area 
within the Project Management Body of Knowledge (PMBOK).  Elucidate 
what Project Scope Management entails with emphasis on its main 
processes. Explanations put forth should be substantiated by the use of 
examples and inferences derived from a construction project scenario. 
 
 Acapkali diutarakan bahawa skop kerja yang jelas diperincikan akan 
dapat memudahkan aspek-aspek perancangan dan kawalan di dalam 
sesuatu projek.  Oleh yang demikian, Pengurusan Skop Projek telah 
dikenal-pasti dengan wajarnya sebagai satu bidang ilmu teras di dalam 
“Project Management Body of Knowledge (PMBOK)”. Terangkan intipati 
Pengurusan Skop Projek dengan penekanan khusus terhadap proses-
proses utamanya.  Keterangan yang diberikan perlu disokong oleh 
misalan serta andaian yang digarap dari scenario sebuah projek 
pembinaan.  
 
(20 marks/markah) 
 
 
- ooo00ooo- 
 
